
Project Work Performed:
• CHES continued inspections on boxes of staged material.
• CHES continued shipping staged boxes for disposal.
Work Projected Next Week:
• Continue shipping of boxes of staged material.
Action Items:

Solids Production:
CHES continued hauling material to their Deer Park facility
• 3/7/2016 – 3 loads of IBS-8 material (~51 tons)
• 3/8/2016 – 3 loads of IBS-8 material (~49 tons)
• 3/9/2016 – 3 loads of IBS-8 material (~50 tons)
• 3/10/2016 – 2 loads of IBS-8 material and 1 load of IBS-4 bottom 

material (~51 tons)

Water Production:
• No water was discharged during this period.
• Heavy precipitation throughout the week resulted in elevated 

water levels within tank ET10.  In an effort to prevent any 
discharge from ET10 through the tank opening, water was pumped 
into the IB.  Water that has been transferred to the IB will be 
sampled, and if appropriate, treated prior to discharge to the 
POTW under the existing site Permit.

Air/Odor Monitoring
• No air/odor monitoring activities were performed during this 

period.
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