
 
 
 
 
 

April 20, 2016 
 
 
VIA ELECTRONIC MAIL 
 
Ms. Meredith Anderson 
RCRA Div/Corrective Action Section 
USEPA-Region 4 
61 Forsyth Street, SW 
Mail Code:  9T25 
Atlanta, Georgia 30303-8960 
 
 
RE: Hercules Hattiesburg Facility – Hattiesburg, MS – Monthly Progress Report 

(March 2016) 
 

USEPA Region IV, RCRA 3008(h) Order  
Docket # RCRA -04-2014-4201(b) 
 
USEPA Region IV, RCRA 3013(a) Order  
Docket # RCRA -04-2011-4251 

 
Dear Ms. Anderson: 

This report summarizes the activities accomplished from March 1 to March 31, 2016, in 
order to comply with the RCRA 3008(h) and RCRA 3013(a) Orders for the former Hercules 
Hattiesburg Plant. 

TASKS INITIATED, CONTINUED, OR COMPLETED DURING MARCH 2016 
 Transported approximately 586 tons of solidified sludge material from Impoundment 

Basin (IB) Cell 8 for treatment and disposal at Clean Harbor’s Deer Park, Texas, 
facility (35 roll-off boxes). 

 Transported approximately 579 tons of solidified sludge material from IB Cell 5 for 
treatment and disposal at Clean Harbor’s Deer Park, Texas, facility or Kimball, 
Oklahoma, facility (35 roll-off boxes). 

 Transported of approximately 17.08 tons of solidified sludge material from IB Cell 5 
for disposal at Clean Harbor’s Lone Mountain, Oklahoma, facility (1 roll-off box). 

 Transported approximately 72 tons of IB soil bottom material for treatment and 
disposal at Clean Harbor’s Deer Park, Texas, facility (4 roll-off boxes). 

 Evaluated of other disposal options for solidified sludge material from the facility. 
 Pumped 44,100 gallons of water from ET-10 to the IB.  Following receipt of analytical 

results, water was treated with granular activated carbon and discharged to the City of 
Hattiesburg sewer per the facility permit. 
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 Remobilization for solidification of sludge from ET-10 and ET-18 is pending evaluation 
of data and discussions with the U.S. Environmental Protection Agency (USEPA) and 
Mississippi Department of Environmental Quality (MDEQ). 

 Continued working with TestAmerica Laboratories on analytical method for dioxathion 
(cis- and trans-) and dioxenethion analysis. 

 Completed validation and evaluation of available data from supplemental investigation 
activities. 

 Conducted a site meeting with USEPA and MDEQ on March 2, 2016. 
 Submitted the Draft Hattiesburg Well Network Monitoring Report on March 10, 2016. 
 Submitted the RUAO Semiannual Groundwater Monitoring Report on March 11, 

2016. 
 Submitted the Draft Groundwater Monitoring Report for Area #2 on March 25, 2016. 
 Initiated preparation of technical memoranda summarizing supplemental investigation 

activities. 

PROBLEMS AND DELAYS 
 As of August 27, 2015, Pine Belt Regional Landfill ceased accepting solidified sludge 

from the IB. 
 Disposition of sludge from ET-10 is being evaluated before proceeding with work on 

these tanks.  This also delays backfilling/restoration of the IB. 

TASKS PLANNED FOR APRIL 2016 
 Continue to submit ongoing USEPA Data Archival and ReTrieval (DART) electronic 

data deliverables (EDDs). 
 Continue preparation of technical memoranda summarizing supplemental 

investigation activities. 
 Submit a technical approach to USEPA regarding management of sludge from ET-10 

and provide clarifications and modifications to the previously approved Revised 
Interim Measures Work Plan and Interim Measures Design Report (100% Design). 

COMMUNITY INVOLVEMENT 
 None. 

PERSONNEL CHANGES 
 None. 

USEPA/MDEQ SUPPORT NEEDED 
 Review of the Draft Area #1 Monitoring Report (submitted 10/28/2015). 
 Review of the Draft Hattiesburg Well Installation and Monitoring Report 

(submitted 12/18/2015). 
 Review of the Draft Hattiesburg Well Network Monitoring Report (submitted 

3/10/2016). 
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 Review of the Draft Groundwater Monitoring Report for Area #2 (submitted 

3/25/2016). 
 
Please call me if you have any questions regarding this Monthly Progress Report 

(302-995-3456). 
 
      Sincerely, 
 
 
 
      Timothy D. Hassett 
      Project Coordinator 
 
 
TDH 
Hburg3013_March 2016 

 
cc: J. T. Pallas – USEPA, Atlanta, GA (electronic) 

M. Budeir – USEPA, Atlanta, GA (electronic) 
M. McGee-Collier – MDEQ, Jackson, MS (electronic) 
W. G. McKercher – MDEQ, Jackson, MS (electronic) 
H. Hudson – MDEQ, Jackson, MS (electronic) 
B. Weltner – Weltner Communications, Atlanta, GA (electronic) 
K. Woods – Ashland/Hercules, Dublin, OH (electronic) 
J. Ellis – Arcadis/Baton Rouge, LA (electronic) 


