
Project Work Performed:
• Collected water samples from ET-18 and the on site frac tank 

(water generated from cleaning other on-site frac tanks)
• CHES mobilized equipment and began dewatering frac tank 

through a vac box.  Solids were placed in a rolloff box for 
stabilization activities.

• Continued to transfer stormwater from ET-10 to the IB in order to 
maintain safe water levels in ET-10.

Work Projected Next Week:
• Continue with stabilization activities on material from frac tank
• Begin ET-18 activities including removing water and solidification.

Action Items:

Solids Production:
• 4/15/2016 – Material in rolloff box was mixed with 2 tons of LKD 

as part of stabilization activities.

• 4/162016 – Mixed 2 additional tons of LKD in rolloff box with 
accumulated material.

Water Production:
• Stormwater which previously accumulated in ET-10 was pumped 

to the IB.  Based on laboratory analytical results, water will be 
discharged to the POTW under the current POTW permit.

• Water was removed from the frac tank and a sample was 
collected.  Based on laboratory results, the water will be either 
treated and discharged or directly discharged under the existing 
POTW permit.

Air/Odor Monitoring
• No air/odor monitoring activities were performed during this 

period.
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Frac Tank and Rolloff box
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