
Project Work Performed:
• Continued site preparations for pumping ET18 material to a mix 

box located within the IB structure.
• Continued to process water from the IB (stormwater drained from 

ET10) through on site treatment system and to the POTW.  
Approximately 162,500 gallons discharged during this reporting 
period.

Work Projected Next Week:
• Continue with dewatering and stabilization activities on material 

from ET-18.
• Begin pumping residual ET-18 material to mix box for dewatering.  

Begin stabilization of residual solids in mix box in accordance with 
approved Work Plan.

Action Items:
• None

Solids Production:
• None

Water Production:
• Approximately 162,500 gallons of water (from ET10, pumped to 

IB) was treated and discharged under the existing POTW permit.

Air/Odor Monitoring
• No air/odor monitoring activities were performed during this 

period.
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