
Project Work Performed:
• Perimeter sheet piling installation continued.  120 total panels 

partially installed during the week (121 of 185 total panels 
partially installed).  Panels still need to be set at the target 
depth with a sheet pile hammer.

– 5 panels driven on 4/13 (weather impacts)
– 5 panels driven on 4/14 (weather impacts)
– 38 panels driven on 4/15
– 28 panels driven on 4/16
– 44 panels driven on 4/17

• Sodium permanganate continued to be applied to the sludge 
in the IB in order to reduce potential vapors during sheet 
piling activities.

• Clean Harbors removed short sections of the IB baffles along 
the west  and northeast walls where the baffles conflicted 
with the sheet pile installation.

• Obstructions (former equipment) located on the east wall was 
removed in preparation for sheet piles.

• Concrete slab east end of IB (former equipment pad) was 
removed for sheet pile placement.

• Erosion control measures were installed / maintained in the 
vicinity of the relocated stockpile.

• Continued to prepare areas around the IB for installation of 
the sprung structure.

• Perimeter air monitoring activities were performed on a daily 
basis. 

Work Projected Next Week:
• Continue to advance sheet piles around the perimeter of the 

IB area.  Once all sheets are in place, piles will be advanced 
to final elevations.

• Continue the removal of obstructions in the vicinity of the IB.
• Continue site preparation activities for sprung structure 

around the IB.
• Begin preparations for installation of sprung structure blower 

units.

Action Items:
• TCLP analytical to be completed for CKD, off-site backfill

Solids Production:
• None

Water Production:
• None

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the week.  

No exceedances were noted during sheet piling activities.
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