
Project Work Performed:
• CHES began the setup and programming of the solar area ray 

monitors for source and exhaust monitoring.

• CHES continued with site work including preparation of the 
truck entrance/exit areas.

• Structure subcontractor (Mahaffey) continued assembling 
structure. Structure installation was completed this week.

• CHES continued to decant water off of the IB.  Water was 
stored in tank ET-19 and on-site frac tanks.  Water was 
treated through the CHES system (filters, carbon) then stored 
in frac tanks pending analysis  Upon receipt of laboratory 
data, water was discharged to the POTW under the existing 
discharge permit.

• CHES continued assembly of ductwork and transition piping 
for vapor phase GAC units.  Electrical work associated with air 
handling equipment also continuing.  Vents were installed on 
the structure which is now functioning as a negative pressure 
structure.

• CHES initiated the process of relocating sludge from the 
annular space between the sheet piles and IB wall but 
stopped almost immediately due to vapor generation within 
the structure.

Work Projected Next Week:
• Continue dewatering of IB both on top of sludge and below 

the top surface of sludge
• Begin pumping of IB material from areas outside of sheet pile 

wall to the adjacent cell within the IB.
• Continue site preparation activities
Action Items:
• Continue to refine schedule for waste mixing activities 

Solids Production:
• None

Water Production:
• Water was decanted from the IB to ET-19. Water was then 

processed through on site treatment and stored in on-site frac
tanks pending analysis:

– 6/11 – Batch 8 was treated and stored in frac tanks 
pending analysis

– 6/12 –Batch 9 was treated and stored in frac tanks 
pending analysis

– 6/13:  water (Batch 10) was treated and stored in 
frac tanks pending analysis

– 6/14: Batch 11 was treated and stored in frac tanks 
pending analysis

Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit 
based on laboratory analytical results:
– 6/12 Discharged 36,000 gallons of water (Batch 8 

was discharged from the frac tanks to the POTW
– 6/14: Discharged 34,300 gallons of water (Batch 9) 

was discharged from the frac tanks to the POTW

Air/Odor Monitoring
• Perimeter air monitoring was resumed on June 11, 2015 and 

performed throughout the remainder of the week.  No 
exceedances were noted during on site activities.
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