
Project Work Performed:
• CHES re-mobilized to the site on Monday after the Holiday 

weekend and discovered power outage. Single blower ventilation 
and treatment system was started using backup generator.

• Power outage associated with a lightning strike limited the ongoing 
work.  Evaluation and repair of on site transformer and air 
ventilation system was ongoing throughout week.

• CHES continued the monitoring of the solar area ray monitors for 
source and exhaust COC levels.

• CHES continued to dewater the IB.  Water was transferred from 
the annular space to tank ET-19 and then treated through the 
CHES system (filters, carbon). Treated water is stored in frac tanks 
pending analysis.

• CHES changed out the carbon filter media based on the results of 
data from the previous treated batch.  

• CHES continued the process of relocating sludge from the annular 
space between the sheet piles and the IB walls. Sludge transfer 
was completed adjacent to cells 1 and 3.

• Flowable fill was placed into the annular space adjacent to cells 1 
and 3.

Work Projected Next Week:
• On site machines to be fitted with supplied air
• Continue dewatering of IB and treatment of water
• Complete repairs on transformer and ventilation equipment that 

was damaged as part of the lightning strike
• Potentially begin mixing / solidification of IB sludge pending the 

success of dewatering activities
Action Items:
• Provide notification to team regarding sludge mixing / sampling 

schedule

Solids Production:
• None

Water Production:
• Water was decanted from the IB to ET-19. All water was then 

processed through on site treatment and stored in on-site frac
tanks pending analysis:

– 7/8 – Batch 16 was treated and stored in frac tanks 
pending analysis

– Treated Batch 15 continues to be stored in frac tanks

• Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit based on 
laboratory analytical results:

– 7/7 - Discharged 16,200 gallons of water (Batch 14) 
from the frac tanks to the POTW

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the remainder 

of the week.  No exceedances were noted during on site activities.
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