
Project Work Performed:
• CHES continued the monitoring of the solar area ray monitors for 

source and exhaust COC levels.

• CHES continued to dewater the IB.  Water was transferred from 
the IB to tank ET-19 and then treated through the CHES system 
(filters, carbon). Treated water is stored in frac tanks pending 
analysis.

• CHES installed level B safety equipment on machines in 
preparation for sludge solidification efforts.

• CHES prepared a drying shelf on the west end of the IB to store 
and drain stacked material.

• Additional repairs were completed on the 3rd blower motor and 
associated equipment at the site as a result of the lightning strike. 

• CHES began mixing sludge in Cell #1. Mixed material was stacked 
on adjacent shelf for dewatering and observation.  Approximately 
300 CY mixed this week with 4,000 lbs of CKD and 1,000 lbs of 
LKD.

• CHES began mixing sludge in Cell #2.  Approximately 120 CY of 
material was mixed with 10,000 lbs of CKD and 2,000 lbs of LKD.

Work Projected Next Week:
• Continue dewatering of IB and treatment of water
• Continue to mix sludge in Cells #1 and #2. Collect initial 

characterization samples from Cell #1 and #2 mixed materials.
• Begin loading of material into rolloff boxes pending completion of 

laboratory analysis
• Sampling of sludge for Cell#1 and #2 for disposal.
Action Items:
• None

Solids Production:
• Approximately 300 CY mixed and stacked from Cell #1 and 120 CY 

mixed and stacked from Cell #2.

Water Production:
• Water was decanted from the IB to ET-19. All water was then 

processed through on site treatment and stored in on-site frac
tanks pending analysis:

– 7/14 – Batch 17 was treated and stored in frac tanks 
pending analysis

– Treated Batch 15 continues to be stored in frac tanks

• Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit based on 
laboratory analytical results:

– 7/15 - Discharged 37,000 gallons of water (Batch 16) 
from the frac tanks to the POTW

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the remainder 

of the week.  No exceedances were noted during on site activities.
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Stacked material dewatering to IB
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