
Project Work Performed:
• CHES continued the monitoring of the solar area ray monitors for 

source and exhaust COC levels.
• CHES continued to dewater the IB using a “caged sump” within the 

IB.  Water was transferred from the IB to tank ET-19 and then 
treated through the CHES system (filters, carbon). Treated water is 
stored in frac tanks pending analysis.

• CHES loaded rolloff boxes with stabilized material from Cell #1. 
Boxes were staged and shipped for disposal.

• CHES continued to work material in Cell #4, #5, #6, and #8 for 
stabilization purposes.

Work Projected Next Week:
• Continue dewatering of IB and treatment of water
• Continue to haul 2 to 4 loads per day of stabilized Cell #1 and #2 

material to CHES facilities in Deer Park and Kimball.
• Complete hauling material from Cell #4 to Pine Belt Landfill.
• Continue stabilization of sludge in Cells #5, #6, and #8. Collect 

samples of material as appropriate. 
Action Items:
• Identify appropriate disposition facility for material from Cell #3 

based on analytical data.

Solids Production:
• CHES continued hauling Cell #1 material to their facilities in Deer 

Park and/or Kimball and began hauling Cell #4 material to Pine 
Belt Landfill.

– 8/10 – 3 loads totaling 50.08 tons to Deer Park
– 8/11 – 2 loads totaling 33.32 tons to Deer Park
– 8/12 – 2 loads totaling 33.43 tons to Deer Park, 9 loads 

totaling 185.51 tons to Pine Belt
– 8/13 – 2 loads totaling 28.44 tons to Deer Park, 14 loads 

totaling 302.88 tons to Pine Belt
– 8/14 – 1 load totaling 17.24 tons to Deer Park, 1 load 

totaling 15.25 tons to Kimball, 6 loads totaling 110.55 
tons to Pine Belt

– 8/15 – 1 load totaling 16.49 tons to Kimball
• Mixed sludge within Cell #5 using approximately 17 tons of LKD.
• Mixed sludge within Cell #6 using approximately 35 tons of LKD
• Mixed sludge within Cell #8 using approximately 7 tons of LKD

Water Production:
• Water was decanted from the IB to ET-19. All water was then 

processed through on site treatment and stored in on-site frac
tanks pending analysis.

– 8/11 – Batch 20 was treated and stored in frac tanks 
pending analysis 

• Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit based on 
laboratory analytical results
• 8/10 – Discharged 17,400 gallons of water (Batch 19) 

from the frac tanks to the POTW

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the remainder 

of the week.  No exceedances were noted as a result of on site 
activities.
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Shipping of rolloff boxes to Deer 
Park
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