
Project Work Performed:
• CHES continued the monitoring of the solar area ray monitors for 

source and exhaust COC levels.
• CHES continued to dewater the IB using a “caged sump” within the 

IB and between the sheet piles and exterior wall.  Water was 
transferred from the IB to tank ET-19 and then treated through the 
CHES system (filters, carbon). Treated water is stored in frac tanks 
pending analysis.

• CHES continued to remove/relocate the annular ring material from 
outside of Cell #7

• Material samples were collected from Cell #3 sent for TCLP and 
total analysis of toxaphene.  

Work Projected Next Week:
• Continue dewatering of IB and treatment of water
• Continue hauling 2 to 4 loads per day of stabilized Cell #3 material 

to CHES facilities in Deer Park and Kimball.
• Continue the removal of the annular ring material
• Upon resolution of Pine Belt disposal issue, continue  hauling Cell 

#5 and Cell #8 material to Pine Belt.
Action Items:
• Resolve Pine Belt Landfill issue to resume hauling of non-

hazardous material.

Solids Production:
• CHES continued hauling material to their facility in Deer Park from 

Cell #3 
9/9 - 2 loads (35.06 tons) to Deer Park (Cell #3)
9/11 - 2 loads (37.11 tons) to Deer Park (Cell #3) 
9/12 - 3 loads (72.02 tons) to Deer Park (Cell #3)

Water Production:
• Water was decanted from the IB to ET-19. No water was 

processed through on site treatment system during this week.

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the remainder 

of the week.  No exceedances were noted as a result of on site 
activities.
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Loading of roll off box for shipment 
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