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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Capacity Plan for 
Potable Water 
Supply, City of 
Crystal Springs  
 
(submitted to 
MDEQ,  and 
MDOH June 8, 
2012). 

Summer 
2012 

- Concurrently 
submit to the 
mayor of the City 
of Crystal Springs 
for review and 
comment. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Update civic 
leaders. 

- Approved 
document will be 
placed in public 
repository. 

- Capacity Plan for 
Potable Water 
Supply approved 
by MDEQ in 
December 2012. 

- Quarterly 
Newsletter 
distributed to 
Crystal Spring’s 
residents and 
businesses in 
January 2013.  

- Mayor and Civic 
leaders were 
updated through 
the Newsletter.  

- Documents placed 
in the public 
repository. Also 
available upon 
request. 

‐ None at this 

time. This 

milestone is 

complete. 

‐ None at this 
time. 

Capacity Plan 
Implementation 
        
Interim 
Treatment 
System Final 
Design 

Summer –
Fall 2012 

- Will be submitted 
to MDEQ, MSDH, 
and engineers 
selected by the City 
of Crystal Springs.  

- Approved design 
will be placed in 
the public 
repository at the 
Crystal Springs 
library and on the 
MDEQ website. 

- Public notice upon 
approval. 

- Update civic 
leaders. 

- Publish in quarterly 
newsletter to 
interested parties. 

- The bench study 
and final design 
was successfully 
completed.  

- The MDSH issued 
a letter of 
concurrence with 
the proposed 
interim treatment 
system design in 
November 2012.  

- The final design 
was approved by 
MDEQ in 
December 2012.  

- Public notice and 
updates to civic 
leaders were 
provided via 
quarterly 
newsletter in 
January 2013. 

- None at this 
time. Design is 
complete. 

‐ None at this 
time. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Capacity Plan 
Implementation 
 
Interim 
Treatment 
System 
Construction 
Complete 

Fall 2013  - Public notice 
- Update civic 
leaders. 

- Publish in quarterly 
newsletter to 
interested parties 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

‐ Treatment system 
site preparation 
and construction 
complete.  

‐ Public notice 
provided in The 
Meteor article 
published Nov 6, 
2013. 

‐ Update published 
in quarterly 
newsletters 
October 2013. 

‐ Capacity Plan for 
Potable Water 
Supply Status 
Report submitted 
to MDEQ and City 
in August 2013. 

‐ Tests conducted in 
Sept/Oct 2013 
confirmed the 
system will 
perform as 
designed. 

‐ Operations 
Demonstration 
conducted for 
City, MDOH, and 
MDEQ Oct 30, 
2013. 

‐ Ready to be 
activated if 
treatment of the 
City wells becomes 
necessary. 

‐ Emergency 
Generator added 
July 2015. 

‐  System will 
remain on 
standby and 
water quality 
will continue to 
be monitored 
on a regular 
basis. 

‐ If operation is 
required, 
establish City 
update 
schedule. 

 

‐ None at this 
time. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Capacity Plan 
Implementation 
 
Long term 
volume 
replacement, as 
needed 
 

Ongoing  - Progress will be 
included in 
Groundwater 
monitoring reports 
submitted to 
MDEQ.  

- Update civic 
leaders. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

- Possible well 
locations selected.  

- Civic leaders 
updated through 
newsletters, 
Capacity Plan for 
Potable Water 
Supply Status 
Report (August 
2013), verbal 
reports to Mayor. 

- Collaboration with 
City regarding 
existing system. 

- Access and testing 
for potential wells 
approved by 
Board of 
Aldermen October 
7, 2014. 

- Public Notice of 
Intent to install 
public supply 
wells October 8‐
18, 2014.  

- Well Permits 
October 21, 2014. 

- Test Wells 
initiated January 
2015. 

- Design for Two 
Supply Wells 
Approved by 
MDOH 2015. 

- Two Supply Wells 
complete Dec 
2015/January 
2016. 

- New Supply Wells 
approved for use 
July 2016. 

- New Supply Wells 
connected to 
existing municipal 
water main. 

- Continue design 
on additional 
water main to 
facilitate long‐
term connection 
to municipal 
treatment and 
distribution 
plant. 

- Pending City 
selection of 
control 
technology, 
initiate 
operation of 
new City supply 
wells. 

- Design/site 
additional 
Supply Well if 
necessary, 
pending results 
of initial 
replacement 
supply wells. 

- Continued 
collaboration 
with City. 
 

- KEC is informed 
that there was 
lower than 
anticipated 
yield from 
Harmony Road 
test well, which 
was installed by 
others; this has 
delayed this 
task. 

- City has not yet 
selected 
control 
technology for 
new Supply 
wells. 

- Access and City 
approval for 
new water 
main route is 
pending. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Expected results 
of Soil Vapor 
Extraction (SVE) 
Pilot Test 

Fall 2012  - Updates with 
individuals, as 
requested. 

- Results will be 
included in Final 
Design submitted 
to MDEQ.  Once 
approved, MDEQ 
will place the 
design in a public 
repository at the 
Crystal Springs 
library and on the 
MDEQ website. 

- Publish in quarterly 
newsletter to 
interested parties. 

- The initial test of 
the proposed Soil 
Vapor Extraction 
(SVE) procedure 
was successfully 
completed in May 
2012.   

- The results were 
be included in the 
final design 
submitted to 
MDEQ.  

- Updates on this 
milestone were 
included in the 
October 2012 
Quarterly 
Newsletter. 

- Pilot Test Report 
and SVE 
Conceptual Design 
submitted to 
MDEQ in February 
2013; approved in 
July 2013. 

‐  None at this 
time. This 
milestone is 
complete. 

‐ None at this 
time. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Final design of 
SVE System 

Fall 2013  - A final design will 
be submitted to 
MDEQ. Once 
approved, MDEQ 
will place the 
design in a public 
repository at the 
Crystal Springs 
library and on the 
MDEQ website. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Update civic 
leaders. 

- Detailed design 
work has been 
completed for 
design, 
procurement, and 
installation of the 
SVE system. 

- Conceptual Design 
was submitted to 
MDEQ in February 
2013, revised May 
2013, and 
approved July 
2013. 

- Soil Vapor 
Extraction Final 
Design and Quality 
Assurance Project 
Plan submitted to 
MDEQ September 
2013, approved by 
MDEQ October 
2013. 

- Update on this 
milestone was 
included in the 
July 2013, October 
2013, and January 
2014 Newsletters. 

- None. This 
milestone is 
complete. 

‐ None. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Installation of 
SVE System 

Winter 
2013‐2014 

- Construction 
report will be 
submitted to 
MDEQ. 

- Approved report 
will be placed in 
public repository at 
Crystal Spring’s 
library and on 
MDEQ website. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

‐ Extraction well 
installed as part of 
the SVE pilot test 
in 2012.  

- Soil Vapor 
Extraction Final 
Design and Quality 
Assurance Project 
Plan approved by 
MDEQ October 
2013. 

- Installation of the 
full scale SVE 
system was 
completed 
December 2013 ‐ 
April 2014. 
Optimization and 
start of operation 
occurred in May 
2014. 

‐ None at this 
time. This 
milestone is 
complete. 
 
 

‐ None at this 
time. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Monitored 
Natural 
Attenuation 
(MNA)/ 
Groundwater 
Monitoring 

Ongoing 
Semi‐
Annually  

- Groundwater 
Monitoring Reports 
will be sent to the 
MDEQ following 
each sampling 
event.   

- Final Monitoring 
Reports will be 
placed in a public 
repository at the 
Crystal Springs 
Library and the 
MDEQ website. 

- Updates with 
individuals, small 
groups as 
requested.  

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

‐ Semi‐Annual  

Groundwater 

Assessment 

Report submitted 

to MDEQ. 

- Two additional 
monitoring wells 
installed 
December 2015. 

- Notice of 
upcoming 
reports/sampling 
included in 
quarterly 
newsletters. 

- Documents 
submitted to 
MDEQ for 
placement in the 
public repository. 
Also available 
upon request. 

- KEC will respond 
to any 
comments that 
might be 
received on the 
Semi‐Annual 
Groundwater 
Assessment 
Report 
submitted to 
MDEQ.   
 

- City meeting 
schedule not 
established. 
City satisfied 
with verbal 
updates and 
newsletters to 
date. 

Ongoing SVE 
operations 
 

 

 

 

 

 

 

Ongoing 
Quarterly‐ 
to Semi‐
Annually 

- KEC will submit a 
summary of the 
active SVE 
operations within 
the Ground Water 
Assessment 
Reports. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

‐ Soil Vapor 
Extraction System 
Semi‐Annual 
Report issued 
September 2015. 

- Monitoring, 
operation and 
maintenance of 
SVE is ongoing. 

- Updates are 
included in 
quarterly 
newsletters. 

‐ Operation and 
monitoring of 
full scale 
system. 

‐ Performance 
assessment soil 
sampling 
program. 

 

‐ None at this 
time. 
Attendance at 
City meetings 
not requested. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Air sparge (AS) 
vs. alternative 
remedial 
method 
evaluation – 
KEC will 
evaluate the 
effectiveness of 
the SVE system 
and either 
proceed with 
the installation 
of Air Sparging 
or an alternative 
plume 
treatment 
scenario.  

Fall ‐ 
Winter 
2014 

- Recommendations 
will be made 
available to MDEQ 
in written format. 
Any changes to the 
CAP approved by 
MDEQ will be 
posted to the 
public document 
repository. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

‐ Timing for this 
milestone is 
pending 
monitoring results 
from operation of 
the SVE system. To 
date, the system 
continues to 
remove 
contamination 
from beneath the 
building slab. 

 

‐ Continued 
evaluation of 
SVE system 
performance. 

‐ SVE System 
start up 
delayed until 
2014; 
performance 
evaluation also 
delayed. 

Contingencies/In 
Situ Treatment – 
Groundwater 
trends will be 
reexamined and 
KEC will 
determine if the 
treatment 
technologies are 
meeting the CAP 
objectives. 

2014 – 
2015  

- Will be 
summarized on 
Groundwater 
Monitoring reports. 

- Final Monitoring 
Reports will be 
placed in a public 
repository at the 
Crystal Springs 
Library and the 
MDEQ website. 

- Updates with 
individuals, small 
groups as 
requested. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

‐ Groundwater 
trends were 
evaluated 1st 
quarter 2016. 
Additional data is 
needed. However, 
initial indications 
are that SVE is 
making progress 
toward CAP 
objectives. 

‐ Data evaluation 
will continue 
into 4th quarter 
2016. 

‐ Delayed due to 
delayed 
implementation 
of SVE system. 
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CAP Milestone  Anticipated 
Date 

Planned Community 
Engagement 
Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

No Further 
Remedial Action 
Request  
 
(Monitoring 
Only) 

To Be 
Determined 

- Formal request will 
be submitted to 
MDEQ when data 
supports it. 

- Public notice. 
- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

‐ This milestone will 
be completed 
pending the 
results of planned 
remedial actions. 

‐ None at this 
time. 

‐ None at this 
time. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   


