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CAP Milestone Anticipated 
Date 

Planned Community 
Engagement 

Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Capacity Plan for 
Potable Water 
Supply, City of 
Crystal Springs  
 
(submitted to 
MDEQ,  and 
MDOH June 8, 
2012). 

Summer 
2012 

- Concurrently 
submit to the 
mayor of the City 
of Crystal Springs 
for review and 
comment. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Update civic 
leaders. 

- Approved 
document will be 
placed in public 
repository. 

- Capacity Plan for 
Potable Water 
Supply approved 
by MDEQ in 
December 2012. 

- Quarterly 
Newsletter 
distributed to 
Crystal Spring’s 
residents and 
businesses in 
January 2013.  

- Mayor and Civic 
leaders were 
updated through 
the Newsletter.  

- Documents placed 
in the public 
repository. Also 
available upon 
request. 

- None at this 
time. This 
milestone is 
complete. 

- None at this 
time. 

Capacity Plan 
Implementation 
        
Interim 
Treatment 
System Final 
Design 

Summer –
Fall 2012 

- Will be submitted 
to MDEQ, MSDH, 
and engineers 
selected by the City 
of Crystal Springs.  

- Approved design 
will be placed in 
the public 
repository at the 
Crystal Springs 
library and on the 
MDEQ website. 

- Public notice upon 
approval. 

- Update civic 
leaders. 

- Publish in quarterly 
newsletter to 
interested parties. 

- The bench study 
and final design 
was successfully 
completed.  

- The MDSH issued 
a letter of 
concurrence with 
the proposed 
interim treatment 
system design in 
November 2012.  

- The final design 
was approved by 
MDEQ in 
December 2012.  

- Public notice and 
updates to civic 
leaders were 
provided via 
quarterly 
newsletter in 
January 2013. 

- None at this 
time. Design is 
complete. 

- None at this 
time. 
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Planned Community 
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Quarter 
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Delays 

Capacity Plan 
Implementation 
 
Interim 
Treatment 
System 
Construction 
Complete 

Fall 2013 - Public notice 
- Update civic 

leaders. 
- Publish in quarterly 

newsletter to 
interested parties 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

- Treatment system 
site preparation 
and construction 
complete.  

- Public notice 
provided in The 
Meteor article 
published Nov 6, 
2013. 

- Update published 
in quarterly 
newsletters 
October 2013. 

- Capacity Plan for 
Potable Water 
Supply Status 
Report submitted 
to MDEQ and City 
in August 2013. 

- Tests conducted in 
Sept/Oct 2013 
confirmed the 
system will 
perform as 
designed. 

- Operations 
Demonstration 
conducted for 
City, MDOH, and 
MDEQ Oct 30, 
2013. 

- Ready to be 
activated if 
treatment of the 
City wells becomes 
necessary. 

- Emergency 
Generator added 
July 2015. 

-  System will 
remain on 
standby and 
water quality 
will continue to 
be monitored 
on a regular 
basis. 

- If operation is 
required, 
establish City 
update 
schedule. 

 

- None at this 
time. 
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Capacity Plan 
Implementation 
 
Long term 
volume 
replacement, as 
needed 
 

Ongoing - Progress will be 
included in 
Groundwater 
monitoring reports 
submitted to 
MDEQ.  

- Update civic 
leaders. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

- Possible well 
locations selected.   

- Civic leaders 
updated through 
newsletters, 
Capacity Plan for 
Potable Water 
Supply Status 
Report (August 
2013), verbal 
reports to Mayor. 

- Collaboration with 
City regarding 
existing system. 

- Access and testing 
for potential wells 
approved by 
Board of 
Aldermen October 
7, 2014. 

- Public Notice of 
Intent to install 
public supply 
wells October 8-
18, 2014.  

- Well Permits 
October 21, 2014. 

- Test Wells 
initiated January 
2015. 

- Design for Two 
Supply Wells 
Approved by 
MDOH 2015. 

- Two Supply Wells 
complete Dec 
2015/January 
2016. 

- New Supply Well 
approved for use 
July 2016. 

- Initiate design 
on connection 
to municipal 
treatment and 
distribution 
plant. 

- Design/site 
additional 
Supply Well if 
necessary, 
pending results 
of initial 
replacement 
supply wells. 

- Continued 
collaboration 
with City. 
 

- KEC is informed 
that there was 
lower than 
anticipated 
yield from 
Harmony Road 
test well, which 
was installed by 
others; this has 
delayed this 
task. 
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CAP Milestone Anticipated 
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Quarter 
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Delays 

Expected results 
of Soil Vapor 
Extraction (SVE) 
Pilot Test 

Fall 2012 - Updates with 
individuals, as 
requested. 

- Results will be 
included in Final 
Design submitted 
to MDEQ.  Once 
approved, MDEQ 
will place the 
design in a public 
repository at the 
Crystal Springs 
library and on the 
MDEQ website. 

- Publish in quarterly 
newsletter to 
interested parties. 

- The initial test of 
the proposed Soil 
Vapor Extraction 
(SVE) procedure 
was successfully 
completed in May 
2012.   

- The results were 
be included in the 
final design 
submitted to 
MDEQ.  

- Updates on this 
milestone were 
included in the 
October 2012 
Quarterly 
Newsletter. 

- Pilot Test Report 
and SVE 
Conceptual Design 
submitted to 
MDEQ in February 
2013; approved in 
July 2013. 

-  None at this 
time. This 
milestone is 
complete. 

- None at this 
time. 
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Quarter 
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Delays 

Final design of 
SVE System 

Fall 2013 - A final design will 
be submitted to 
MDEQ. Once 
approved, MDEQ 
will place the 
design in a public 
repository at the 
Crystal Springs 
library and on the 
MDEQ website. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Update civic 
leaders. 

- Detailed design 
work has been 
completed for 
design, 
procurement, and 
installation of the 
SVE system. 

- Conceptual Design 
was submitted to 
MDEQ in February 
2013, revised May 
2013, and 
approved July 
2013. 

- Soil Vapor 
Extraction Final 
Design and Quality 
Assurance Project 
Plan submitted to 
MDEQ September 
2013, approved by 
MDEQ October 
2013. 

- Update on this 
milestone was 
included in the 
July 2013, October 
2013, and January 
2014 Newsletters. 

- None. This 
milestone is 
complete. 

- None. 
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CAP Milestone Anticipated 
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Delays 

Installation of 
SVE System 

Winter 
2013-2014 

- Construction 
report will be 
submitted to 
MDEQ. 

- Approved report 
will be placed in 
public repository at 
Crystal Spring’s 
library and on 
MDEQ website. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

- Extraction well 
installed as part of 
the SVE pilot test 
in 2012.  

- Soil Vapor 
Extraction Final 
Design and Quality 
Assurance Project 
Plan approved by 
MDEQ October 
2013. 

- Installation of the 
full scale SVE 
system was 
completed 
December 2013 - 
April 2014. 
Optimization and 
start of operation 
occurred in May 
2014. 

- None at this 
time. This 
milestone is 
complete. 
 
 

- None at this 
time. 
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CAP Milestone Anticipated 
Date 

Planned Community 
Engagement 

Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

Monitored 
Natural 
Attenuation 
(MNA)/ 
Groundwater 
Monitoring 

Ongoing 
Semi-
Annually  

- Groundwater 
Monitoring Reports 
will be sent to the 
MDEQ following 
each sampling 
event.   

- Final Monitoring 
Reports will be 
placed in a public 
repository at the 
Crystal Springs 
Library and the 
MDEQ website. 

- Updates with 
individuals, small 
groups as 
requested.  

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide update. 

- Semi-Annual  
Groundwater 
Assessment 
Report submitted 
to MDEQ. 

- Two additional 
monitoring wells 
installed 
December 2015. 

- Notice of 
upcoming 
reports/sampling 
included in 
quarterly 
newsletters. 

- Documents 
submitted to 
MDEQ for 
placement in the 
public repository. 
Also available 
upon request. 

- KEC will respond 
to any 
comments that 
might be 
received on the 
Semi-Annual 
Groundwater 
Assessment 
Report 
submitted to 
MDEQ.   
 

- City meeting 
schedule not 
established. 
City satisfied 
with verbal 
updates and 
newsletters to 
date. 

Ongoing SVE 
operations 
 

 

 

 

 

 

 

Ongoing 
Quarterly- 
to Semi-
Annually 

- KEC will submit a 
summary of the 
active SVE 
operations within 
the Ground Water 
Assessment 
Reports. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

- Soil Vapor 
Extraction System 
Semi-Annual 
Report issued 
September 2015. 

- Monitoring, 
operation and 
maintenance of 
SVE is ongoing. 

- Updates are 
included in 
quarterly 
newsletters. 

- Operation and 
monitoring of 
full scale 
system. 

 

- None at this 
time. 
Attendance at 
City meetings 
not requested. 
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CAP Milestone Anticipated 
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Planned Community 
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Task Initiated 
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Quarter 

Problems and 
Delays 

Air sparge (AS) 
vs. alternative 
remedial 
method 
evaluation – 
KEC will 
evaluate the 
effectiveness of 
the SVE system 
and either 
proceed with 
the installation 
of Air Sparging 
or an alternative 
plume 
treatment 
scenario.  

Fall - 
Winter 
2014 

- Recommendations 
will be made 
available to MDEQ 
in written format. 
Any changes to the 
CAP approved by 
MDEQ will be 
posted to the 
public document 
repository. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

- Timing for this 
milestone is 
pending 
monitoring results 
from operation of 
the SVE system. To 
date, the system 
continues to 
remove 
contamination 
from beneath the 
building slab. 

 

- Continued 
evaluation of 
SVE system 
performance. 

- SVE System 
start up 
delayed until 
2014; 
performance 
evaluation also 
delayed. 

Contingencies/In 
Situ Treatment – 
Groundwater 
trends will be 
reexamined and 
KEC will 
determine if the 
treatment 
technologies are 
meeting the CAP 
objectives. 

2014 – 
2015  

- Will be 
summarized on 
Groundwater 
Monitoring reports.  

- Final Monitoring 
Reports will be 
placed in a public 
repository at the 
Crystal Springs 
Library and the 
MDEQ website. 

- Updates with 
individuals, small 
groups as 
requested. 

- Publish in quarterly 
newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

- Groundwater 
trends were 
evaluated 1st 
quarter 2016. 
Additional data is 
needed. However, 
initial indications 
are that SVE is 
making progress 
toward CAP 
objectives. 

- Data evaluation 
will continue 
into 3rd quarter 
2016. 

- Delayed due to 
delayed 
implementation 
of SVE system. 
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CAP Milestone Anticipated 
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Planned Community 
Engagement 

Activities 

Task Initiated 
and/or Completed 

Task Planned for 
Following 
Quarter 

Problems and 
Delays 

No Further 
Remedial Action 
Request  
 
(Monitoring 
Only) 

To Be 
Determined 

- Formal request will 
be submitted to 
MDEQ when data 
supports it. 

- Public notice. 
- Publish in quarterly 

newsletter to 
interested parties. 

- Attend regularly 
scheduled City 
meeting on an 
annual basis and 
provide updates. 

- This milestone will 
be completed 
pending the 
results of planned 
remedial actions. 

- None at this 
time. 

- None at this 
time. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 
 

July 2016 

 

PUBLIC WATER SUPPLY WELL 

UPDATE  
  
We are excited to announce that the 
testing for a second new public water 
supply well is complete and  the well 
has  been  approved by the Mississippi 
State Department of Health.  There 
are now two new public water supply 
wells approved for use. The next step 
will be to integrate the wells into the 
existing City well operational 
schedule and distribution system. 
 
The City water supply well project will 
also include new water pipelines from 
east of Crystal Springs. This is 
necessary due to the size of the existing 
underground piping. The new water 
line will tie into the existing piping 
arrangement and reduce the potential 
for leaks. We will work closely with 
the City to minimize the impact to 
private property and newly paved 
roads and streets.  
 

We thank the City of Crystal Springs 
for their cooperation and assistance 
with this process.   
 
 
PUBLIC DOCUMENTS REPOSITORY 
 
Public documents referenced in the 
Newsletter are available at:   

• Crystal Springs Library; and 
•  www.mdeq.state.ms.us.   

 
 
 

WATER MONITORING 
The semi-annual sampling of the 
groundwater monitoring wells was 
performed in March and a report was 
submitted to and approved by  MDEQ.  
 
Soil Vapor Extraction System 
The SVE continues to operate at full 
capacity, successfully removing 
chemicals from the soil beneath the 
plant.  
 
UPCOMING EVENTS 
- Continued operation of the full 

scale Soil Vapor Extraction system 
- Continued monitoring of existing 

public supply wells. 
- Updating the well use survey.  

 
FACT SHEETS AVAILABLE 
We understand that the terms 
sometimes used in the newsletters and 
reports can be a little confusing. For this 
reason, we have fact sheets available 
that will describe the Soil Vapor 
Extraction process,  Monitored Natural 
Attentuation and Groundwater 
Corrective Action Plan. Any of these 
fact sheets can be requested by 
contacting Caffee, Caffee and 
Associates (contact information in on 
the front of the newsletter).  
 

Kuhlman Cleanup News 
Newsletter on Kuhlman Environmental Cleanup in Crystal Springs, MS 

 
QUESTIONS OR COMMENTS 
  
Please submit questions or comments 
to Brenda Bell Caffee of Caffee, 
Caffee and Associates at 601-336-
7212. 
 
 
  

http://www.mdeq.state.ms.us/


 
 

 
2016 ANNUAL TOMATO FESTIVAL 

 
Kuhlman Electric Corporation participated in the annual Tomato Festival with 
two booths – an informational table and a misting tent. Is through these 
endeavors that we are able to keep the residents of Crystal Springs abreast of 
our remedial activities. We applaud the Kuhlman staff and all the community 
residents that participated in the 5K run. Good health to all! 
 

Private Well Survey 
The survey of private water wells that was performed a few years ago is being 
updated to determine if there have been any changes in the use of City water 
or groundwater. Survey crews may be seen in the neighborhood and residents 
may be asked for information related to any new or old wells. This survey is 
being taken to ensure the quality of the drinking water is protected. Your 
cooperation is appreciated.  
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